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ESTIMATE RUN 12/27/2005

ESTIMATE SUMMARY 15:51:52

CONTID: C15158         ESTIMATE NO: 0006 PROG 2002

PCN: 15158-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50B Overlay - Fowler West PERCENT TIME:

PROJECT NO: NH 0504-047                   

US 50B Overlay - Fowler West

NAME OF ROAD: US 50

PROJECT COUNTIES: OTERO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/27/2005 DATE TIME STARTED 04/20/2005

1800 NORTH TAFT DATE LET 03/17/2005 DATE WORK BEGAN

 DATE AWARDED 03/29/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/19/2005 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,822,569.48 PARTICIPATING $ $ 9,360.00

AWARD PROJECT AMT: 3,184,433.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

120.48

TIME ALLOW:

ORIG TIME ALLOW:

83 WORK DAYS

WORK DAYS60

99.04%

36,674.02

9,360.00

9,360.00

9,360.00

$

$

$

$

3,785,895.46

0.00

3,785,895.46

0.00

3,785,895.46

0.00

0.00

3,785,895.46

0.00

AMOUNT DUE 3,785,895.46 9,360.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,360.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

100.0
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PCN: 15158-BID    ESTIMATE RUN 12/27/2005

PROJECT: NH 0504-047                   ESTIMATE NO: 0006 15:51:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

202-00001  
 

0010 *REMOVAL OF SIDEWALK 106.100 106.100

SY  0.000 0.00

36.00000 106.100 3,819.60

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 206.300 206.300

LF  0.000 0.00

11.00000 206.300 2,269.30

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT 78.800 78.800

SY  0.000 0.00

10.00000 78.800 788.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 27,927.000 27,927.000

SY  0.000 0.00

2.10000 27,927.000 58,646.70

202-00240  
 

0030 *REMOVAL OF GUARDRAIL TYPE 3 1,836.000 1,836.000

LF  0.000 0.00

2.35000 1,836.000 4,314.60

202-01130  
 

0035 *REMOVAL OF END ANCHORAGE 16.000 16.000

EACH 0.000 0.00

155.00000 16.000 2,480.00

202-01300  
 

0040 *TOPSOIL 11,250.000 11,242.000

CY  0.000 0.00

15.00000 11,242.000 168,630.00

207-00205  
 

0045 *EROSION BALES 0.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

208-00010  
 

0050 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

1,760.00000 0.000 0.00

208-00200  
 

0055 *RESET MAILBOX STRUCTURE (TYPE 1) 31.000 31.000

EACH 0.000 0.00

115.00000 31.000 3,565.00

210-00011  
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PCN: 15158-BID    ESTIMATE RUN 12/27/2005

PROJECT: NH 0504-047                   ESTIMATE NO: 0006 15:51:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 2) 7.000 5.000

EACH 0.000 0.00

150.00000 5.000 750.00

210-00012  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 3) 8.000 5.000

EACH 0.000 0.00

310.00000 5.000 1,550.00

210-00013  
 

0070 *SEEDING (NATIVE) 21.100 21.100

ACRE 0.000 0.00

350.00000 21.100 7,385.00

212-00006  
 

0075 *MULCHING (WEED FREE STRAW) 21.100 21.100

ACRE 0.000 0.00

250.00000 21.100 5,275.00

213-00004  
 

0080 *MULCH TACKIFIER 3,800.000 2,112.000

LB  0.000 0.00

1.70000 2,112.000 3,590.40

213-00061  
 

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 25.990 25.990

TON 0.000 0.00

90.00000 25.990 2,339.10

403-00720  
 

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 45,772.820 45,772.820

TON 0.000 0.00

29.25000 45,772.820 1,338,854.99

403-33841  
 

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 44,392.390 44,392.390

TON 0.000 0.00

35.75000 44,392.390 1,587,027.94

403-33851  
 

0100 *EMULSIFIED ASPHALT (SLOW-SETTING) 35,475.000 35,475.000

GAL 0.000 0.00

0.80000 35,475.000 28,380.00

411-10255  
 

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,625.000 3,625.000

LF  0.000 0.00

15.50000 3,625.000 56,187.50

606-00301  
 

0110 *END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01340  
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PCN: 15158-BID    ESTIMATE RUN 12/27/2005

PROJECT: NH 0504-047                   ESTIMATE NO: 0006 15:51:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3G 8.000 8.000

EACH 0.000 0.00

900.00000 8.000 7,200.00

606-01370  
 

0120 *TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

606-01380  
 

0125 *TRANSITION TYPE 3L 4.000 4.000

EACH 0.000 0.00

680.00000 4.000 2,720.00

606-01395  
 

0130 *END ANCHORAGE (NONFLARED) 16.000 16.000

EACH 0.000 0.00

1,800.00000 16.000 28,800.00

606-02003  
 

0135 *CONCRETE SIDEWALK 98.100 98.100

SY  0.000 0.00

55.00000 98.100 5,395.50

608-00000  
 

0140 *CONCRETE CURB RAMP 96.300 96.300

SY  0.000 0.00

135.00000 96.300 13,000.50

608-00010  
 

0145 *CURB AND GUTTER TYPE 2 (SECTION II-B) 268.500 268.500

LF  0.000 0.00

40.00000 268.500 10,740.00

609-21020  
 

0150 *DELINEATOR (TYPE I) 427.000 427.000

EACH 0.000 0.00

13.00000 427.000 5,551.00

612-00001  
 

0155 *DELINEATOR (TYPE III) 51.000 51.000

EACH 0.000 0.00

15.00000 51.000 765.00

612-00003  
 

0160 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

625-00000  
 

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

75,107.00000 1.000 75,107.00

626-00000  
 



CONTID: C15158         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15158-BID    ESTIMATE RUN 12/27/2005

PROJECT: NH 0504-047                   ESTIMATE NO: 0006 15:51:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 778.000 778.000

GAL 0.000 0.00

57.00000 778.000 44,346.00

627-00005  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

288.000 288.000

SF  0.000 0.00

10.50000 288.000 3,024.00

627-30410  
 

0180 *TRAFFIC CONTROL INSPECTION 63.000 62.000

DAY 1.000 60.00

60.00000 63.000 3,780.00

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT INCLUDES FLAGGING 95.223 77.000

DAY 1.000 1,800.00

1,800.00000 78.000 140,400.00

630-00013  
 

0190 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

30.00000 1.800 54.00

630-80336  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 22.500

EACH 0.000 0.00

25.00000 22.500 562.50

630-80341  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 61.200

EACH 0.000 0.00

30.00000 61.200 1,836.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000

EACH 0.000 0.00

35.00000 9.000 315.00

630-80343  
 

0210 *DRUM CHANNELIZING DEVICE 60.000 54.000

EACH 0.000 0.00

17.00000 54.000 918.00

630-80360  
 

0215 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80363  
 

0220 *TRAFFIC CONE 300.000 225.000

EACH 0.000 0.00

8.00000 225.000 1,800.00

630-80380  
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PCN: 15158-BID    ESTIMATE RUN 12/27/2005

PROJECT: NH 0504-047                   ESTIMATE NO: 0006 15:51:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A ASPHALT PAVEMENT INCENTIVE 29,508.050 29,508.050

F A 0.000 0.00

1.00000 29,508.050 29,508.05

700-70012  
 

0240 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 2,606.400 2,606.400

F A 0.000 0.00

1.00000 2,606.400 2,606.40

700-70022  
 

0250 F/A QUALITY INCENTIVE PAYMENT 38,128.900 37,685.380

F A 0.000 0.00

1.00000 37,685.380 37,685.38

700-70025  
 

0255 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A REPAIR TIMBER STRUCTURE 25,392.340 25,392.340

F A 0.000 0.00

1.00000 25,392.340 25,392.34

700-70034  
 

0260 MATERIAL ALLOWANCE PILING 0.000

LF  0.000 0.00

19.66000 0.000 0.00

0260 MATERIAL ALLOWANCE PILING 0.000

LF  0.000 0.00

20.45000 0.000 0.00

0265 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 15158-BID    ESTIMATE RUN 12/27/2005

PROJECT: NH 0504-047                   ESTIMATE NO: 0006 15:51:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 DELINEATOR (TYPE II) DELINEATOR (TYPE 2) 6.000 6.000

EACH 0.000 0.00

14.40000 6.000 86.40

612-00002  
 

0355 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 
TEMPORARY PAVEMENT MARKING

488.000 488.000

GAL 0.000 0.00

30.00000 488.000 14,640.00

627-00012  
 

0365 ADDED ITEM (LUMP SUM)/ FULL DEPTH PATCHING 1.000 1.000

L S 0.000 0.00

6,016.80000 1.000 6,016.80

900-00014  
 

0370 ADDED ITEM (DOLLAR)/ CHANGE ORDER #008, CONCRETE STAIN 2,183.250 2,183.250

DOL 0.000 0.00

1.00000 2,183.250 2,183.25

900-00006  
 

0380 ADDED ITEM (SQUARE FOOT)/ CONSTRUCTION TRAFFIC SIGN 
(SPECIAL)

54.000 54.000

SF  0.000 0.00

25.00000 54.000 1,350.00

900-00021  
 

CAT 0200 $1,860.00 3,759,636.25CURRENT AMT 3,796,310.27 $$

CAT NO0300 STRUCTURE L-20-C 

0270 *REMOVAL OF BRIDGE RAILING 50.000 50.000

LF  0.000 0.00

9.00000 50.000 450.00

202-00425  
 

0275 GEOTEXTILE (PAVING) 397.000 397.000

SY  0.000 0.00

10.00000 397.000 3,970.00

420-00500  
 

0280 *BRIDGE RAIL TYPE 10R 50.000 50.000

LF  0.000 0.00

230.00000 50.000 11,500.00

606-11010  
 

0405 ADDED ITEM (DOLLAR)/ REPAIR BRIDGE RAIL STR. L-20-C 7,500.000 0.000

DOL 7,500.000 7,500.00

1.00000 7,500.000 7,500.00

900-00006  
 

CAT 0300 $7,500.00 23,420.00CURRENT AMT 23,420.00 $$

CAT NO0301 STRUCTURE L-20-B 

0285 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

23.00000 0.000 0.00

515-00120  
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PCN: 15158-BID    ESTIMATE RUN 12/27/2005

PROJECT: NH 0504-047                   ESTIMATE NO: 0006 15:51:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE L-20-B 

0290 *CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

40.00000 0.000 0.00

601-06150  
 

0295 *BRIDGE RAIL TYPE 3 (SPECIAL) 243.000 243.000

LF  0.000 0.00

70.00000 243.000 17,010.00

606-10305  
 

CAT 0301 $0.00 17,010.00CURRENT AMT 17,010.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00001  
 

0305 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0310 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

0360 ADDED ITEM (DOLLAR)/ DSL/LONG DISTANCE 774.210 774.210

DOL 0.000 0.00

1.00000 774.210 774.21

900-00006  
 

0400 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES -35,445.000 -35,445.000

DOL 0.000 0.00

1.00000 -35,445.000 -35,445.00

900-00006  
 

CAT 0400 $0.00 -14,170.79CURRENT AMT -14,170.79 $$

PROJECT TOTAL 9,360.00 $ 3,785,895.46CURRENT AMT 3,822,569.48 $$


